

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):

Gilpin Masonry Construction Company, Inc.
100 Sea Otter Circle
Midway, KY 40347

Date: **November 27, 2017**
Project: **Morton House Improvements**
Location: **530 North Limestone**
Contract No. **567-2017**
Original Contract Amt. **\$43,000.00**
Cumulative Amount of Previous Change Orders **\$0.00**
Percent Change - Previous Change Orders
Total Contract Amount Prior to this Change Order **\$43,000.00**
Change Order No. **1**

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	New post caps to replace damaged ones	\$0.00	\$690.00
2	Credit for electrical work	\$1,453.00	\$0.00
3	Sonotube construction of posts ILO rebuilding brick	\$2,920.00	\$0.00
4	Repair of masonry walls at daycare play area	\$0.00	\$4,745.00
	Total decrease	\$4,373.00	
	Total increase		\$5,435.00
	Net Amount of this Change Order	\$1,062.00	
	New Contract Amount Including this Change Order	\$44,062.00	
	Percent Change - This Change Order		2.47%
	Percent Change - All Change Orders		2.47%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Project Manager) Date **11/27/17**
 Reviewed / Accepted by *[Signature]* (Consultant) Date **11/27/17**
 Accepted by *[Signature]* (Contractor) Date **11-27-17**
 Approved by *[Signature]* (Director) Date **11-27-17**
 Approved by *[Signature]* (Commissioner) Date **11-27-17**
 Approved by *[Signature]* (Mayor or CAO) Date