

**JUSTIFICATION FOR CHANGE**

PROJECT: Lighting Upgrade for Material Recovery Facility

CONTRACT NO. 134-2018

CHANGE ORDER #: 1

1. Necessity for change: Additional wall packs will help light existing dark areas around the facility. Reworked existing circuitry will allow existing exterior fixtures to be operated independently from interior fixtures for both flexibility, and energy savings as the exterior fixtures do not need to be on during the day.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: The completion date will not be effected.

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date