

MAYOR LINDA GORTON



**LEXINGTON**

CHARLES H. MARTIN, P.E.  
DIRECTOR  
WATER QUALITY

TO: Mayor Linda Gorton  
Urban County Council

FROM:   
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: April 27, 2021

SUBJECT: Change Order #1 – Final – EA3 Pump Station (CR-2) - Consent Decree (RMP)

---

**Request**

The Division of Water Quality requests authorization to execute Final Change Order No.1 to the agreement with the W. Rogers Company, LLC for the EA3 Pump Station Project, decreasing the contract price by the sum of \$523,528.80 from \$5,190,766.00 to \$4,667,237.20.

**Purpose of Request**

The requested change is to decrease the quantities of materials and labor required to complete the work. The decrease also includes \$107,250.75 in liquidated damage penalties imposed on the Contractor.

**Project Cost in FY21**

The savings for FY21 is \$523,528.80

**Are Funds Budgeted**

The funds are budgeted in 4003-303408-3466-92811 2016 LFUCG EA3PS\_2016 CONSENT\_DE

**Director / Commissioner**

Martin / Albright

