




TO: Mayor Jim Gray  
Urban County Council

FROM: Vernon Azevedo, P.E.   
Remedial Measures Program Manager

DATE: January 25, 2017

SUBJECT: Change Order #5 – Wolf Run Wet Weather Storage Facility

---

**Request**

The Division of Water Quality requests approval of Change Order #5 to Judy Construction Company increasing the cost of the Wolf Run Wet Weather Storage project, Resolution No. 170-2015 dated April 16, 2015.

**Why are you requesting?**

The requested change is for credit for stone backfill around diversion structure, adding a 30-inch Hobas 90° pipe fitting, and adding a new concrete paved site entrance. Project completion date to be extended to January 31, 2017, a net increase of 31 days.

**What is the cost in this budget year and future budget years?**

The change order results in an increase of \$14,541.58 to the contract. The revised contract amount including this change order will be \$5,601,900.58 representing an 18.18% increase of the original contract amount.

The cost for this FY is: \$14,541.58

The cost for future FY is: \$0

**Are the funds budgeted?**

The funds are budgeted or a budget amendment is in process: Yes

Account number: 4003-303408-3466-92811 2013 LFUCG WREQUALTNK\_2013 CONSENT\_DE

**Director/Commissioner:** Martin / Hoskins-Squier

