

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	June 24, 2015	
Project:	Investigation/Design Services for Process and Control Improvements at Town Branch WWTP, West Hickman WWTP and all pump stations maintained by LFUCG	
Location:	Town Branch and West Hickman WWTPS and all Pump Stations	
To (Consultant): Strand Associates, Inc. 1525 Bull Lea Road Lexington, KY 40511	Contract No.	765-2009
	Original Contract Amt.	\$2,859,500.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$2,859,500.00
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Increase in closeout/construction administration scope of the project		\$66,000.00
	Total decrease	\$0.00	
	Total increase		\$66,000.00
	Net Amount of this Change Order	\$66,000.00	
	New Contract Amount Including this Change Order	\$2,925,500.00	
	Percent Change - This Change Order		2.26%
	Percent Change - All Change Orders		2.31%

The time provided for the completion in the contract and all provisions of the contract will apply hereto

Recommended by T. J. [Signature] (Proj. Engr.) Date 8/17/15
 Accepted by M. [Signature] (Consultant) Date 8/11/15
 Approved by [Signature] (Director) Date 8/26/15
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Investigation/Design Services for Process and Control Improvements at Town Branch WWTP, West Hickman WWTP and all pump stations maintained by LFUCG

CONTRACT NO. 765-2009

CHANGE ORDER: 1

1. Necessity for change: Increase to the design fee due to time extensions for construction change orders and SCADA operational issues that needed further investigation.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? X Yes ___ No
If "Yes", will the policies be extended? X Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: The contract completion date has been extended and is continuing to move toward final punchlist items.

Mayor

Date