





### JUSTIFICATION FOR CHANGE

PROJECT: West Hickman Trail South

CONTRACT NO. 015-2019

CHANGE ORDER: 1

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? \_\_\_ Yes \_\_\_ X \_\_\_ No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes \_\_\_ X \_\_\_ No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes \_\_\_ X \_\_\_ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes \_\_\_ X \_\_\_ No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

 \_\_\_\_\_ Date JUL 02 2019

Mayor

**CONTRACT HISTORY FORM**

CO #1

Project Name West Hickman Trail South  
Contractor: The Allen Company, Inc.  
Contract Number and Date: 015-2019 February 7, 2019  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount: \$ 605,213.75  
Next Lowest Bid Amount: \$697,111.00

B. Amount of Selected Alternate or Phase: \$ \_\_\_\_\_

C. Cumulative Amount of All Previous Alternates or Phases: \$ 605,213.75

D. Amended Contract Amount: \$ 605,213.75

E. Cumulative Amount of All Previous Change Orders: \$ 0.00 0.0%  
(Line E / Line D)

F. Amount of This Change Order: \$ 91,929.18 15.2%  
(Line F / Line D)

G. Total Contract Amount: \$ 697,142.93

---

**SIGNATURES**

Project Manager: Keith Row Date: 5/20/19  
Reviewed by: [Signature] Date: 5/29/19  
Division Director: [Signature] Date: 5/30/19

---



Kentucky Transportation Cabinet  
Office of Local Programs  
LPA CHANGE ORDER

TC 20-33  
07/2010

Page 1

Contract ID	SC-628-1600005956	Project Sponsor	Lexington-Fayette Urban County Govt.
Change Order No	1	County	Fayette
Contractor	The Allen Company, Inc.	Project Number	
Contractor	3009 Atkinson Avenue, Suite 300	Project Name	West Hickman Trail South
Address	Lexington, KY 40509		

Proposed Changes in Connection with Contract Items:

Item No.		Description	Quantity	Unit	Unit Price	Amount
35	Del	Replace Rub Rail	-1	LS	3,500.00	-3,500.00
38	Del	Replace Wood Deck	-1	LS	44,500.00	-44,500.00
37	Del	Straighten Post	-1	LS	800.00	-800.00
38	Del	Clean Joints and Place Joint Filler	-1	LS	4,000.00	-4,000.00
39	Del	Repair End Diaphragm	-1	LS	5,750.00	-5,750.00
<i>Total for this Page</i>						-58,550.00
<i>Total for Continuation Page(s)</i>						0.00
<i>Total Contract Items</i>						-58,550.00

Proposed Items of Supplemental Agreement:

Ref. No.		Description	Quantity	Unit	Unit Price	Amount
46	Add	Existing Bridge Replacement Deck/Rail Lumber Expe	1	LS	24,954.18	24,954.18
47	Add	Prefabricated Bridge 76 foot span	1	LS	125,525.00	125,525.00
<i>Total for this Page</i>						150,479.18
<i>Total for Continuation Page(s)</i>						
<i>Total Supplemental Agreement</i>						150,479.18
<b>Total Increase Amount</b>						<b>\$ 91,929.18</b>

Time Extension/Explanation:

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

By:   
The Allen Company, Inc.  
Contractor  
5/12/15  
Date

Requested Keith Lorran 5/12/15  
Project Engineer DATE  
Recommended \_\_\_\_\_  
District LPA Coordinator DATE  
Recommended \_\_\_\_\_  
Commissioner of Rural & Municipal Aid DATE  
Approved Linda Gordon  
LPA Signature Authority DATE  
Title DATE  
Approved \_\_\_\_\_  
Secretary of Transportation Cabinet DATE







Kentucky Transportation Cabinet  
Office of Local Programs  
**LPA CHANGE ORDER**

TC 20-33  
07/2010

Page 4

Contract ID	SC-628-1600005956	Project Sponsor	Lexington-Fayette Urban County G
Change Order No	1	County	Fayette
Contractor	The Allen Company, Inc.	Project Number	
Contractor	3009 Atkinson Avenue, Suite 300	Project Name	West Hickman Trail South
Address	Lexington, KY 40509		

Reasons for Proposed Changes and Cost Analysis: