



MEMORANDUM

To: Charlie Lanter
Director of Grants & Special Programs

From: Andrew Grunwald, P.E.
Municipal Engineer Senior

Date: May 31, 2017

Re: Change Order Number 1, Contract 694-2016
Meadows-Northland-Arlington Neighborhood Improvements Phase 5E&F – Park View and Bryan Ave.

Change Order Number 1 with Lagco Inc. is a change to Contract Number 694-2016, Purchase Order LF00143040. This change order shall adjust the Contract to:

Increase/ add the Item # A-2, A-4, A-5, A-6, A-8, A-9, A-33, A-34, A-35, A-36, A-37, A-38, A-39, A-40, A-41, A-42, A-43, A-44, A-45, A-46, A-47, A-48, A-49, A-50, A-51, A-52, A-53, A-54, A-58 & A-60 to the CDBG portion of the project for an amount of \$535,498.50 as identified on attached document.

Increase/ add the Item # A-61, A-62, A-63, A-64, A-65, A-66, A-67, A-68, A-69, A-70, A-71, A-72 & A-73 to the Sanitary Sewer portion of the project for an amount of \$246,751.00 as identified on the attached document.

This Change Order increases the contract by \$782,249.50 for a new Contract amount of \$1,334,582.50. The Division of Engineering recommends approval.

Recommended by:

Approved by:

Approved by:

Andrew Grunwald, P.E.
Project Engineer

Mark Feibes, P.E.
Section Manager

W. Douglas Burton, P.E.
Urban County Engineer

Attachments:

- Contract History Form
- LFUCG Contract Change Order Form

17.P651.403.Construction – CO#1.doc

