

JUSTIFICATION FOR CHANGE

PROJECT: Renovation at Kentucky Theater

CONTRACT NO. 218-2017

CHANGE ORDER #: 1

1. Necessity for change: Necessity for change: Acoustic analysis indicate that the requested additional acoustic panels will provide better sound performance for the theater by reducing the reverberation time in critical Octave Band Center Frequencies. See attached proposal, and drawing for conditions and scope of work. Cost of this work is \$14,940.00 and an additional 10 calendar days to the construction schedule.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: additional 10 calendar days to the construction schedule

Mayor_____
Date