


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: September 15, 2023
 Contract Modification 3
 CONTRACT #: 122-2019

PROJECT: Consultant Services Agreement - Government Center Elevator Replacement


TO: EOP Architects


Original Contract Amount	\$22,500.00
Cumulative Amount of Previous Contract Modifications	\$73,672.28
Percent Change of Previous Contract Modifications	327%
Existing Contract Amount	\$96,172.28
Net (increase/decrease) in Contract Amount - (From following pages)	\$9,740.00
Percent Change of This Contract Modification	43%
Original Contract Amount	\$22,500.00
Cumulative Amount of all Contract Modifications	\$83,412.28
Percent Change of all Contract Modifications	371%
New Contract Amount Including this Change Order	\$105,912.28

Recommended by  (Proj. Engr.) Date 9/15/2023

Accepted by _____ (Consultant) Date 9-15-2023

Accepted by N/A (Contractor) Date N/A

Approved by  (Director) Date 9-15-23

Approved by  (Commissioner) Date 9/15/23

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: September 15, 2023
 Contract Mod #: 3
 CONTRACT #: 122-2019

Project: Consultant Services Agreement - Government Center Elevator Replacement

TO: EOP Architects

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Increase contract for design services	LS	1	\$ 14,452.28	\$ -	\$ 14,452.28
2	ADD	Increase contract for design services	LS	1	\$ 59,220.00	\$ -	\$ 59,220.00
3	ADD	Increase contract for design services			\$ 9,740.00	\$ -	\$ 9,740.00
4					\$ -	\$ -	\$ -
5					\$ -	\$ -	\$ -
6					\$ -	\$ -	\$ -
7					\$ -	\$ -	\$ -
8					\$ -	\$ -	\$ -
9					\$ -	\$ -	\$ -
10					\$ -	\$ -	\$ -
11					\$ -	\$ -	\$ -
12					\$ -	\$ -	\$ -
13					\$ -	\$ -	\$ -
14					\$ -	\$ -	\$ -
15					\$ -	\$ -	\$ -
Total decrease						\$ -	\$ -
Total increase							\$ 83,412.28
Net (increase) in contract price							\$ 83,412.28