

JUSTIFICATION FOR CHANGE

PROJECT: **Tates Creek Road Sidewalk Project**

CONTRACT NO. **109-2010**

CONTRACT MODIFICATION NO.: **2**

1. Necessity for change: Additional design and plan preparation to reconstruct the traffic signal at Lansdowne Drive/Tates Creek Road.

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: **N/A**

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: **N/A**

8. Effect on contract completion date: **N/A**

Mayor

Date

