


<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	May 6, 2020
	Contract Modificaiton:	No.1
	CONTRACT #:	225-2019


PROJECT: Manchester and Willard St. Sanitary Sewer Improvments  
 Bid No. 79-2019  
 Resolution No. 558-2019


TO: Lagco, Inc  
 PO Box 12510  
 Lexington, KY 40583

Original Contract Amount	\$1,683,780.00
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$1,683,780.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$478,950.00
Percent Change of This Contract Modification	28%
Original Contract Amount	\$1,683,780.00
Cumulative Amount of all Contract Modifications	\$478,950.00
Percent Change of all Contract Modifications	28%
New Contract Amount Including this Change Order	\$2,162,730.00

Recommended by  (Proj. Engr.) Date 5/12/2020

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by  (Contractor) Date 5/8/20

Approved by  (Director) Date 5/14/20

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: May 6, 2020  
 Contract Mod #: No.1  
 CONTRACT #: 225-2019

Project: Manchester and Willard St. Sanitary Sewer Improvements

TO: Lagco, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Flowable Fill	CY	4000	\$ 105.00	\$ -	\$ 420,000.00
2	ADD	Concrete Cap	CY	450	\$ 131.00	\$ -	\$ 58,950.00
3	ADD	54 Calendar Days to the Construction Schedule				\$ -	\$ -
N/A		(Contract Extended to June 19, 2020)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
<b>Total decrease</b>						\$ -	
<b>Total increase</b>							\$ 478,950.00
<b>Net (increase) in contract price</b>							\$ 478,950.00

**JUSTIFICATION FOR CHANGE**

PROJECT:	Manchester and Willard St. Sanitary Sewer Improvements
CONTRACT NO.	225-2019
CHANGE ORDER:	No. 1

## 1. Necessity for change:

Flowable Fill and Concrete Cap is needed due to the trench walls falling and requiring extra fill & cap.

We are also requesting a total of 54 extension days added to the contract. 7 rain days, 20 days for KAWC to relocate lines and 27 days for unstable banks.

2. Is proposed change an alternate bid? \_\_\_ Yes X No3. Will proposed change alter the physical size of the project? \_\_\_ Yes X No

If "Yes", explain.

## 4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? \_\_\_ Yes X Not Necessary6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes X No

If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No

## 7. Effect on operation and maintenance costs: N/A

## 8. Effect on contract completion date: Extend Construction 54 Calendar Days (June 19, 2020)

\_\_\_\_\_  
Mayor

\_\_\_\_\_  
Date