

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	November 4, 2015	
	Project:	Demolition & Football Field Construction	
	Location:	Idle Hour Park	
To: LAGCO Excavating Inc. 1490 Sunshine Lane Lexington, KY 40505	Contract No.	154-2013	
	Original Contract Amt.	\$366,541.00	
	Cumulative Amount of Previous Change Orders	\$194,152.00	
	Percent Change - Previous Change Orders		52.97%
	Total Contract Amount Prior to this Change Order	\$560,693.00	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Remove 10 inches of unsuitable soil		\$920.00	
2	Haul off unsuitable soils		\$3,220.00	
3	Break up existing buried asphalt		\$1,800.00	
4	import and place 10" of DGA base		\$12,075.00	
	Total decrease	\$0.00		
	Total increase		\$18,015.00	
	Net Amount of this Change Order	\$18,015.00		
	New Contract Amount Including this Change Order	\$578,708.00		
	Percent Change - This Change Order			3.11%
	Percent Change - All Change Orders			57.88%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony B. Williams (Proj. Mngr.) Date 11/4/15
 Accepted by [Signature] (Contractor) Date 11-12-15
 Approved by [Signature] (Director) Date 11-12-15
 Approved by [Signature] (Commissioner) Date _____
 Approved by [Signature] (Mayor or CAO) Date 3-Mar-16

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To: LAGCO Excavating Inc.
1490 Sunshine Lane
Lexington, KY 40505

Date:	November 4, 2015	
Project:	Demolition & Football Field Construction	
Location:	Idle Hour Park	
Contract No.	154-2013	
Original Contract Amt.	\$366,541.00	
Cumulative Amount of Previous Change Orders	\$194,152.00	
Percent Change - Previous Change Orders		52.97%
Total Contract Amount Prior to this Change Order	\$560,693.00	
Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Remove 10 inches of unsuitable soil		\$920.00	
2	Haul off unsuitable soils		\$3,220.00	
3	Break up existing buried asphalt		\$1,800.00	
4	import and place 10" of DGA base		\$12,075.00	
	Total decrease	\$0.00		
	Total increase		\$18,015.00	
	Net Amount of this Change Order	\$18,015.00		
	New Contract Amount Including this Change Order	\$578,708.00		
	Percent Change - This Change Order			3.11%
	Percent Change - All Change Orders			57.88%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony B. Williams (Proj. Mngr.) Date 11/4/15
 Accepted by [Signature] (Contractor) Date 11-12-15
 Approved by [Signature] (Director) Date 11-12-15 2/26/16
 Approved by [Signature] (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	November 4, 2015	
Project:	Demolition & Football Field Construction	
Location:	Idle Hour Park	
Contract No.	154-2013	
Original Contract Amt.	\$366,541.00	
Cumulative Amount of Previous Change Orders	\$194,152.00	
Percent Change - Previous Change Orders		52.97%
Total Contract Amount Prior to this Change Order	\$560,693.00	
Change Order No.	2	

To: LAGCO Excavating Inc.
1490 Sunshine Lane
Lexington, KY 40505

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Remove 10 inches of unsuitable soil		\$920.00	
2	Haul off unsuitable soils		\$3,220.00	
3	Break up existing buried asphalt		\$1,800.00	
4	import and place 10" of DGA base		\$12,075.00	
	Total decrease	\$0.00		
	Total increase		\$18,015.00	
	Net Amount of this Change Order	\$18,015.00		
	New Contract Amount Including this Change Order	\$578,708.00		
	Percent Change - This Change Order			3.11%
	Percent Change - All Change Orders			57.88%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony B. Williams (Proj. Mngr.) Date 11/4/15
 Accepted by [Signature] (Contractor) Date 11-12-15
 Approved by [Signature] (Director) Date 11-12-15
 Approved by [Signature] (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____


JUSTIFICATION FOR CHANGE

PROJECT: Idle Hour Park Demolition & Football Field const.

CONTRACT NO. 154-2013

CHANGE ORDER: 002

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None



Mayor



Date