

JUSTIFICATION FOR CHANGE

PROJECT: Government Center Building boilers

CONTRACT NO. PO#LF00131150

CHANGE ORDER: 1

1. Necessity for change: To minimize disruption and for the safety of the occupants in the Government Center, Wilhite has been asked to transport boilers to/from the penthouse during weekend hours for \$3,000.00

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date