

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

**Devere Construction, Inc.**  
**204 Richmond Road N. Suite B**  
**Berea, Kentucky 40403**

Date:	March 7, 2016
Project:	Truck Shed
Location:	Waste Management
Contract No.	219-2015
Original Contract Amt.	\$730,595.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$730,595.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheets (page 2 )			
	Total decrease	\$0.00		
	Total increase		\$26,012.61	
	Net Amount of this Change Order		\$26,012.61	
	New Contract Amount Including this Change Order		\$756,607.61	
	Percent Change - This Change Order			3.56%
	Percent Change - All Change Orders			3.56%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Proj. Mgr.) Date 5/9/2016  
 Accepted by \_\_\_\_\_ (Contractor) Date 3-9-2016  
 Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_  
 Approved by DARRELL HOSKINS SR (Commissioner) Date 3-9-2016  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: March 7, 2016  
 Change Order #: 1  
 CONTRACT #: 219-2015

**Project:** Prefabricated Truck Shed for Waste Management

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
<b>ITEMS</b>							
	ADD	Redesign and add Louvers for CNG. Add 10 Greenheck Louvers according to provided spec add additional framing members	LS	1.00	\$ 14,720.00	\$ -	\$ 14,720.00
	ADD	Change footers do to change in loading	LS	1.00	\$ 7,497.61	\$ -	\$ 7,497.61
	ADD	Relocate approximately 140 feet 2" water line that serves th Wolf Run Pump Station. Existing line is under new footings	LS	1.00	\$ 3,795.00	\$ -	\$ 3,795.00

Total decrease							
						\$ -	
Total increase							
						\$ 26,012.61	
Net Difference in contract price							
						\$ 26,012.61	

**JUSTIFICATION FOR CHANGE**

PROJECT:	Truck Shed
CONTRACT NO.	219-2015
CHANGE ORDER:	1

1. Necessity for change: To add louvers at roofline for CNG, to add additional footers and to relocate existing water line.
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor Date \_\_\_\_\_