

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor): Lagco, Inc.

Date: July 13, 2015

Project: Anniston Wickland Phase 3

Location:

Contract No. 364-2013

Original Contract Amt. \$985,237.00

Cumulative Amount of Previous Change Orders (\$1,396.05)

Percent Change - Previous Change Orders

Total Contract Amount Prior to this Change Order \$989,346.05

Change Order No. 2


-0.59%


You are hereby requested to comply with the following changes from the contract plans and specification;


Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Extend contract completion date by 75 days.		
	Original completion date - May 10, 2014		
	New completion date - July 24, 2015		
	Total decrease	\$0.00	
	Total increase		\$0.00
	Net Amount of this Change Order	\$0.00	
	New Contract Amount Including this Change Order	\$989,346.05	
	Percent Change - This Change Order		0.00%
	Percent Change - All Change Orders		-0.59%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Engr.) Date 7-14-2015

Accepted by  (Contractor) Date 7-29-2015

Approved by  (Director) Date 9-8-15

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Annistan Wickland Phase 3

CONTRACT NO. 364-2013

CHANGE ORDER: 2

1. **Necessity for change:** Time extension of 75 days. Original contract completion date: May 10, 2014; Updated contract completion date: July 24, 2014.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: 75 days added to project completion date. New completion date is 7/24/2015.

Mayor_____
Date