

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	January 3, 2017	
Project:	West Hickman WWTP Administration Building Expansion / Improvements	
Location:	West Hickman WWTP	
Contract No.	59-2016	
Original Contract Amt.	\$443,000.00	
Cumulative Amount of Previous Change Orders	\$27,901.98	
Percent Change - Previous Change Orders		6.30%
Total Contract Amount Prior to this Change Order	\$470,901.98	
Change Order No.	3	

To (Contractor):  
  
Van Hook Enterprises, Inc.  
4349 S Hwy 27  
Somerset, KY 42501

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Electrical Conduit, Receptacles, and Data Requirements		\$6,914.95	
2	Loose Terazzo Flooring Removal		\$2,133.25	
3	Additional Quarry Tile		\$1,355.24	
	Total decrease	\$0.00		
	Total increase		\$10,403.44	
	Net Amount of this Change Order	\$10,403.44		
	New Contract Amount Including this Change Order	\$481,305.42		
	Percent Change - This Change Order			2.35%
	Percent Change - All Change Orders			8.65%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 1-03-17  
 Accepted by [Signature] (Contractor) Date 01-03-17  
 Approved by [Signature] (Director) Date 1-6-17  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_