

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

TO: E.C. Matthews Co. Inc.

1218 S. Broadway #375

Lexington, KY 40504

Date:	March 29, 2022
Project:	Restroom Building
Location:	Woodland Park
Contract No.	73-2021
Original Contract Amt.	\$379,950.00
Cumulative Amount of Previous Change Orders	\$147,600.00
Percent Change - Previous Change Orders	38.85%
Total Contract Amount Prior to this Change Order	\$527,550.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Insulated nail base substitution for siding due to supply shortage.		\$4,259.39	
	Total decrease	\$0.00		
	Total increase		\$4,259.39	
	Net Amount of this Change Order	\$4,259.39		
	New Contract Amount Including this Change Order	\$531,809.39		
	Percent Change - This Change Order			1.12%
	Percent Change - All Change Orders			39.97%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Anthony R. Williams* (Proj. Mngr.) Date 3/29/22  
 Accepted by *David V. P.* (Contractor) Date 4-5-22  
 Approved by *[Signature]* (Director) Date 4/11/22  
 Approved by *[Signature]* (Commissioner) Date 6/16/22  
 Approved by *[Signature]* (Mayor or CAO) Date 6/15/2022

**JUSTIFICATION FOR CHANGE**

Woodland Park Restroom building

CONTRACT NO. 73-2021

CHANGE ORDER: 2

1. Necessity for change: The lead time for the specified nailbase product used for the fiber cement siding is not compatible with the current schedule. The substitution is a siding manufacturer approved solution.
2. Is proposed change an alternate bid?  Yes  No
3. Will proposed change alter the physical size of the project?  Yes  No
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained?  Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage?  Yes  No  
If "Yes", will the policies be extended?  Yes  No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: None.

\_\_\_\_\_  
Mayor  
\_\_\_\_\_  
Date