

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	September 3, 2021	
		Project:	Town Branch Commons Corridor	
		Location:	Vine, Midland, Newtown Pike	
To (Contractor):		Contract No.	044-2020	
		Original Contract Amt.	\$160,233.00	
		Cumulative Amount of Previous Change Orders		
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$160,233.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Phase II Site Investigation - Archaeological Services		\$49,602.28	
	Total decrease	\$0.00		
	Total increase		\$49,602.28	
	Net Amount of this Change Order	\$49,602.28		
	New Contract Amount Including this Change Order	\$209,835.28		
	Percent Change - This Change Order			23.64%
	Percent Change - All Change Orders			30.96%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____ (Proj. Engr.) Date _____				
Accepted by _____ (Contractor) Date _____				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Commons Corridor

CONTRACT NO. 044-2020

CHANGE ORDER: 1

1. Necessity for change: additional services for Phase II archaeological monitoring services to address unanticipated findings.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date