

**JUSTIFICATION FOR CHANGE**PROJECT: Blue Sky Pumping Station and Force Main Contract  
1 - Pumping Station

CONTRACT NO. 526-2013

CHANGE ORDER: #1

1. Necessity for change: To delete fence replacement and seeding and strawing from contract and to add rerouting of the Sanitary Sewer to avoid conflicts with existing WWTP, installation of additional manhole and piping for flowmeter, furnish and install a disconnect per KU and to furnish and install an additional 8" valve.
2. Is proposed change an alternate bid? \_\_\_Yes   X  No
3. Will proposed change alter the physical size of the project? \_\_\_Yes   X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes   X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date