

KENTUCKY TRANSPORTATION CABINET
Local Public Agency (Department of Highways Funding)
CHANGE ORDER

Ipa-DOH-chgord
Mod 07/2/10

Page _____
 Contract ID _____ Project Sponsor **LFUCG**
 Change Order No _____ #3 County **Fayette**
 Contractor **L-M Asphalt Partners (dba ATS Construction)** Project Number **TGR 3003 (341)**
 Contractor _____ Project Name **Town Branch Trail Phase 6**
 Address **3009 Atkinson Ave. Lexington Ky 40509**

Proposed Changes in Connection with Contract Items:

| Item No. | Bid Item # | Description | Quantity | Unit | Unit Price | Amount |
|---------------------------------------|------------|-------------------------|----------|------|------------|------------|
| 68 | | FENCE 3.5 FT CHAIN LINK | -351.000 | LF | 85.00 | -29,835.00 |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| <i>Total for this Page</i> | | | | | | -29,835.00 |
| <i>Total for Continuation Page(s)</i> | | | | | | 320,153.01 |
| <i>Total Contract Items</i> | | | | | | 290,318.01 |

Proposed Items of Supplemental Agreement:

| Ref. No. | Bid Item # | Description | Quantity | Unit | Unit Price | Amount |
|---------------------------------------|------------|-------------|----------|------|------------|----------------------|
| | | See page 2. | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| <i>Total for this Page</i> | | | | | | |
| <i>Total for Continuation Page(s)</i> | | | | | | |
| <i>Total Supplemental Agreement</i> | | | | | | |
| <i>Total Increase Amount</i> | | | | | | \$ 290,318.01 |

Time Extension/Explanation:

No additional days

Reasons for Proposed Changes:

The change order is for the following:
 -Remediate an underground storage tank that was uncovered during construction.
 -Add in additional fencing and bollards to prevent parking and driving along trail. Replace fencing type due to product availability.
 -Add in trail amenities (benches, trash cans, lighting, and a bike repair station).

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Rodney Martin
 Contractor

By: Rodney Martin
 Date: 12/10/21

Requested *[Signature]* 1/31/22
 Owner DATE

Requested *[Signature]* 12-3-21
 Project Engineer DATE

Recommended *[Signature]* 2/14/22
 Chief District Engineer DATE

Recommended *[Signature]* 2-17-22
 Deputy State Highway Engineer DATE

Approved *[Signature]* 1/31/22
 LPA Signature Authority DATE

Director of Project Management
 Title DATE

Approved *[Signature]* 2/17/22
 State Highway Engineer DATE

Wester, Paula M (KYTC-D07)

From: Baker, Kelly A (KYTC-D07)
Sent: Wednesday, February 9, 2022 7:44 AM
To: Tucker, Shane S (KYTC-D07); Oatman, Susan B (KYTC); Wester, Paula M (KYTC-D07)
Subject: Fwd: TBT6 Change Order#3
Attachments: TBT6_CO3 TIGER LFUCG signed co form.pdf; 2021-5-17 Parking Lot Exhibit Solar Fixtures.pdf; 2021-11-18 TBT 6 Fencing and Bollard Diagram.pdf

****CAUTION** PDF attachments may contain links to malicious sites. Please contact the COT Service Desk ServiceCorrespondence@ky.gov for any assistance.**

Shane,

I approve.

Paula,

Could you please print out the change order for my signature. Thanks.

Kelly

Get [Outlook for iOS](#)

From: Tucker, Shane S (KYTC-D07) <Shane.Tucker@ky.gov>
Sent: Tuesday, February 8, 2022 4:19:18 PM
To: Baker, Kelly A (KYTC-D07) <KellyA.Baker@ky.gov>
Cc: Oatman, Susan B (KYTC) <Susan.Oatman@ky.gov>
Subject: FW: TBT6 Change Order#3

****CAUTION** PDF attachments may contain links to malicious sites. Please contact the COT Service Desk ServiceCorrespondence@ky.gov for any assistance.**

Kelly,

Please see the attached. I recommend approval. The project had funds remaining in the ROW Phase that they utilized to fund this Change Order. Once you sign, can you please send back to me for further processing. Thanks.

Shane

Shane Tucker
Project Manager
Planning Section
KYTC Department of Highways, District Seven
502-564-2360 - Office