




TO: Mayor Jim Gray  
Urban County Council

FROM:   
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: March 1, 2016

SUBJECT: Recommendation for a time extension to the Cardinal Lane Stormwater Improvement contract with Solid Rock Construction Services.

---

Request

The purpose of this memorandum is to request approval of a time extension to the contract with Solid Rock Construction Services for the Cardinal Lane Stormwater Improvement Project.

Purpose of Request

Completion of the Cardinal Lane Stormwater Improvement project was delayed due to weather delays, changes in project scope and inadequate staffing by contractor. This request for a time extension is to allow the contract time to match the actual completion date for the work.

Project Cost in FY16 and in Future Budget Years

This is change to the contract term, not the contract amount. The project is under contract and fully funded.

Are Funds Budgeted

There is no budget impact for this request.

Martin/Hoskins-Squier:

