

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor): Judy Construction Co.

Date:	April 14, 2016
Project:	Wolf Run WWWS
Location:	Kilrush Dr.
Contract No.	50-2015
Original Contract Amt.	\$4,740,000.00
Cumulative Amount of Previous Change Orders	\$664,596.00
Percent Change - Previous Change Orders	14.02%
Total Contract Amount Prior to this Change Order	\$5,404,596.00
Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1-1	Credit for DGA Fill around the wet well	\$11,486.00		
1-2	Running Conduits around top of tank to lights		\$3,600.00	
1-3	Additional 42" gravity sewer		\$148,328.00	
1-4	Architectural Improvements		\$42,321.00	
	Total decrease	\$11,486.00		
	Total increase		\$194,249.00	
	Net Amount of this Change Order	\$182,763.00		
	New Contract Amount Including this Change Order	\$5,587,359.00		
	Percent Change - This Change Order			3.27%
	Percent Change - All Change Orders			17.88%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____

Accepted by _____ (Contractor) Date _____

Approved by [Signature] (Director) Date 6-1-16

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Wolf Run WWS

CONTRACT NO. 50-2015

CHANGE ORDER: 3

1. Necessity for change: See Attached.

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes X No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date