	Date	(Mayor or CAO) Date	Apployed by
	Date 9-2-10	(Commissioner) Date	Special 1000/1 use 10
	2 1	(Commissionary)	Approved by
	Date 3-2-16	(Director) Date	Approved by
	Date 3-14-16	(Contractor)	Accepted by Lynn U WY
	Date 3-3-16	(Proj. Mgr.)	Recommended by
		the contract will apply hereto.	The time provided for the completion in the contract and all provisions of the contract will
18.30%			Percent Change - All Change orders
4.45%			Percent Change - This Change Order
		\$82,367.00	New Contract Amount Including this Change Order
		\$3,100.00	Net Amount of this Change Order
00	\$3,100.00		Total increase
		\$0.00	Total decrease
.00	\$3,100.00	\$0.00	1 Purchase larger boiler regulator
	Increase in contract price	Decrease in contract price	Item Description of changes-quantities, unit prices, change in completion No. date, etc.
		ge Order	Current Change Order
	d specification;	changes from the contract plans an	You are hereby requested to comply with the following changes from the contract plans and specification:
	2	Change Order No.	
	\$79,267.00	Total Contract Amount Prior to this Change Order	
13.85%		Change Orders	
).00	\$9,640.00	Cumulative Amount of Previous Change Orders	
	\$69,627.00		7200 Distribution Drive
	713-2015	Contract No.	To (Contractor): Alpha Mechanical Services, Inc
	200 E. Main St.	Location:	Page 1 of 2
	Government Center Boiler Replacement	Project:	CONTRACT CHANGE ORDER
	March 2, 2016	Date:	LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT