

R-077-2017
 Original: R-464-2015
 Contract #: 209-2015

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3	Date:	January 9, 2017
	Project:	Town Branch Trail Phase 5
	Location:	New Circle Road to McConne
To (Contractor): Palmer Engineering 400 Shoppers Drive Winchester, KY 40392	Contract No.	209-2015
	Original Contract Amt.	\$666,502.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$666,502.00
	Contract Mod No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$30,000.00
	Net Amount of this Change Order	\$30,000.00	
	New Contract Amount Including this Change Order	\$696,502.00	
	Percent Change - This Change Order		4.50%
	Percent Change - All Change Orders		4.50%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Kathleen [Signature] (Proj. Engr.) Date 1/12/17
 Accepted by [Signature] (Contractor) Date 1-10-17
 Approved by [Signature] (Director) Date 1/13/17
 Approved by [Signature] (Commissioner) Date 1/13/17
 Approved by [Signature] (Mayor or CAO) Date 2-9-17

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Phase 5

CONTRACT NO.: 209-2015

CONTRACT MOD: 1

1. Necessity for change: Scope change

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
 If "Yes", explain.


4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary


6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
 If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A


8. Effect on contract completion date: N/A



 Mayor



 Date



CONTRACT HISTORY FORM

CM #1

Project Name Town Branch Trail Phase 5 Project

Contractor: Palmer Engineering




Contract Number and Date: 209-2015 July 7, 2015

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>666,502.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>666,502.00</u>	
D. Amended Contract Amount:	\$	<u>666,502.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u>
			<i>(Line E / Line D)</i>
F. Amount of This Change Order:	\$	<u>30,000.00</u>	<u>4.5%</u>
			<i>(Line F / Line D)</i>
G. Total Contract Amount:	\$	<u>696,502.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>1/13/17</u>
Reviewed by:	<u></u>	Date: <u>1/13/17</u>
Division Director:	<u></u>	Date: <u>1/13/17</u>