

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	November 19, 2015	
Project:	Wolf Run PS/FM	
Location:	<i>Water Quality</i>	
Contract No.	Resolution#453-2009	
Original Contract Amt.	\$368,550.00	
Cumulative Amount of Previous Change Orders	\$66,500.00	
Percent Change - Previous Change Orders		18.04%
Total Contract Amount Prior to this Change Order	\$435,050.00	
Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Construction Administration and easements		\$4,000.00	
	Total decrease	\$0.00		
	Total increase		\$4,000.00	
	Net Amount of this Change Order	\$4,000.00		
	New Contract Amount Including this Change Order	\$439,050.00		
	Percent Change - This Change Order			0.91%
	Percent Change - All Change Orders			19.13%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *L. Mullins-Wilkins* (Proj. Engr.) Date 11-19-15

Accepted by *[Signature]* (Design Engineer) Date 11/19/15

Approved by *[Signature]* (Director) Date 11-19-15

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____