



**JUSTIFICATION FOR CHANGE**

PROJECT: Splash at Charles Young Park

CONTRACT NO. 100-2022

CHANGE ORDER: 5

1. Necessity for change: response to field conditions and completing installation of items per grant agreements
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extension due to signage fabrication timeline

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date