

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Date: January 13, 2012

Project: Clays Mill Road Improvement Section 2A

Location:

Contract No: 3-2011

Change Order No: (3)

To (Contractor): Woodall Construction CO., Inc.  
1332 Cahill Drive  
Lexington, KY 40504-1164

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price	Increase in contract price
25	add	Pavement Striping, Temporary	LF	24000	\$ 0.21	\$	\$	5,040.00
42	add	Storm Sewer Pipe, 36"	LF	3.20	\$ 81.13	\$	\$	259.62
92	add	Adjust Sanitary Sewer Laterals	LF	75	\$ 18.00	\$	\$	1,350.00
101	add	Clean Out Ditch	LS	1	\$14,544.00	\$	\$	14,544.00
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-

Total decrease	\$	-
Total increase	\$	21,193.62
Net (increase) in contract price	\$	21,193.62

Current Contract Amount = \$3,634,690.95

Recommended by [Signature] (Proj. Engr.) Date 1/18/12

Accepted by [Signature] (Contractor) Date 1-13-12

Approved by [Signature] (Urban Co. Engr.) Date 1/31/12

Approved by [Signature] (Commissioner) Date 2-1-12

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

New Contract Amount = \$3,655,884.57