




TO: Mayor Jim Gray
Urban County Council

FROM : 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: September 17, 2018

SUBJECT: Final Adjusting Change Order #4 – Lower Cane Run Wet Weather Storage Tank

Request

The Division of Water Quality request approval of Final Adjusting Change Order No. 4 to Judy Construction Company decreasing the cost of the Lower Cane Run Wet Weather Storage Project by \$700,259.43 from \$12,078,360.00 to \$11,378,100.57 and extending the contract completion date by 122 days.

Purpose of Request

Final Adjusting Change Order #4 is to decrease the contract amount by \$700,259.43, bringing the cumulative of all change orders to \$1,681,099.57 or 17% and extending the contract time by 122 days.

Project Cost in FY19 and in Future Budget Years

The change order results in a decrease of \$700,259.43 to the contract.

Are Funds Budgeted

Not Applicable – Budget Reduction

4003-303408-3466-92811 2014 LCRWWSTNK_2014 CONSENT_DE

Director/Commissioner

Martin

Cc: Kevin Levesque, P.E., Construction Manager
Todd Slatin, Director of Purchasing
Stacey Maynard, Council Administrator

