

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: March 5, 2018
 Change Order # final-2
 CONTRACT #: 183-2017

Project: Legacy-Hope Center Trail

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
34	ADD	On site Railroad Inspection	DYS	3.7675	\$ 1,000.00	\$ -	\$ 3,767.50	
38	ADD	36" Storm Sewer	LF	20	\$ 110.00	\$ -	\$ 2,200.00	
Total decrease							\$ -	
Total increase								\$ 5,967.50
Net (increase) in contract price								\$ 5,967.50

JUSTIFICATION FOR CHANGE

PROJECT:	Legacy-Hope Center Trail
CONTRACT NO.	183-2017
CHANGE ORDER:	2-FINAL

1. Necessity for change: Change in Scope
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor Date _____