





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	September 26, 2024	
		Project:	Meadowthorpe Subdivision Stormwater Improvements	
		Location:	Meadowthorpe Subdivision	
To:		Contract No.	310-2023	
Lagco, Inc. PO Box 12510 Lexington, KY 40583		Original Contract Amt.	\$564,239.00	
		Cumulative Amount of Previous Change Orders		
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$564,239.00	
		Change Order No.	1 (Final)	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
2	Remove / Abandon Storm Pipe	\$4,352.00		
3	Remove Existing Stacked Stone Culvert		\$1,743.00	
4	Milling and Texturing		\$5,676.48	
5	Saw Cut for Trench		\$1,130.40	
6	Trench Pavement Removal		\$1,576.00	
7	Remove Curb		\$14,575.00	
8	Remove Concrete Sidewalk & Curb Ramp		\$1,433.61	
14	18" Class V Reinforced Concrete Pipe		\$1,140.00	
15	15" Class V Reinforced Concrete Pipe		\$17,113.00	
17	Concrete Trench Cap		\$19,061.00	
19	Curb Replacement		\$20,100.00	
20	Sidewalk Replacement		\$4,420.00	
21	Sidewalk Ramp with Detectable Warning		\$10,925.00	
22	Asphalt Surface (2")		\$14,348.88	
23	Thermoplastic Crosswalk Striping	\$1,819.00		
24	Thermoplastic Stop Bar	\$252.00		
25	Restoration	\$91.75		
34	Allowance: Haulage from Regional Asphalt Plant	\$10,000.00		
	Total decrease	\$16,514.75		
	Total increase		\$113,242.37	
	Net Amount of this Change Order	\$96,727.62		
	New Contract Amount Including this Change Order	\$660,966.62		
	Percent Change - This Change Order			14.63%
	Percent Change - All Change Orders			17.14%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by		(Proj. Engr.) Date	10/8/24	
Accepted by		(Contractor) Date	10/8/24	
Approved by		(Director) Date	10/10/24	
Approved by		(Commissioner) Date	10/15/24	
Approved by		(Mayor or CAO) Date		

JUSTIFICATION FOR CHANGE

PROJECT:

Meadowthorpe Subdivision Stormwater Improvements

TO:

Lagco, Inc. PO Box 12510 Lexington, KY 40583

CHANGE ORDER:

1 (Final)

1. Necessity for change: to reflect the actual installed amounts as well as the underruns and overruns from the existing bid per the attached itemized addendum
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date