




TO: Mayor Jim Gray
 CAO Sally Hamilton
 Urban County Council

FROM: 
 Geoff Reed, Commissioner of General Services

DATE: February 14, 2017

SUBJECT: Request Council Authorization to Execute Change Order #8 with Olympic Construction, LLC in an amount of \$36,113.91 and the addition of fifteen working days for the Replacement Fire Station #2 Project, Contract #013-2016.

Request

Authorization to execute change order No. 8 for \$36,113.91 with Olympic Construction, LLC, Lexington, Kentucky for the Replacement Fire Station #2 project. The new contract total including this change order is \$4,681,287.83.

Why are you requesting?

This change order includes two change issues; the first is to add a wall and associated building infrastructure in the EC Dorm to create separate sleeping and sitting areas for the EMTs. The EMT's and firefighters work different schedules which make a separate bunk and sitting area essential. The second change issue adds sidewalk along the Eastland Drive frontage of the Fire Station. LFUCG Planning and Traffic Engineering Offices are requiring this addition. This additional work will add ten working days to the schedule.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$36,113.91
The cost for future FY is: \$0

The funds are budgeted in:

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2607	505704	5742	90511	\$36,113.91

File Number: 0181-17

Director/Commissioner: Jamshid Baradaran, Director of Facilities & Fleet
Chief Kristin Chilton, Lexington Fire Department
Assistant Chief Todd Reece, Lexington Fire Department

