

CONTRACT HISTORY FORM

CO #1

Project Name Brighton Rail Trail Project Phase 4

Contractor: L-M Asphalt Partners, Ltd. dba ATS Construction

Contract Number and Date: 184-2017 July 11, 2017

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>210,599.94</u>	
Next Lowest Bid Amount:			
<u>\$297,474.12</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>210,599.94</u>	
D. Amended Contract Amount:	\$	<u>210,599.94</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>8,920.69</u>	<u>4.2%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>219,520.63</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>9/28/17</u>
Reviewed by:	<u></u>	Date: <u>11/21/17</u>
Division Director:	<u></u>	Date: <u>11/27/17</u>

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

Date:	September 28, 2017
Project:	Brighton Rall Trail Project Phase 4
Location:	Liberty Road to MOW
Contract No.:	184-2017
Original Contract Amt.:	\$210,599.94
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$210,599.94
Change Order No.:	1 FINAL

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$27,463.62	
			\$36,384.31
		\$8,920.69	
		\$219,520.63	
			4.24%
			4.24%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 9/28/17

Accepted by [Signature] (Contractor) Date 9/28/17

Approved by [Signature] (Director) Date 11/27/17

Approved by [Signature] (Commissioner) Date 11/27/17

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: September 28, 2017
Change Order #: 1 FINAL
CONTRACT #: 184-2017

Project: Brighton Rail Trail Project Phase 4

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
3	DEL	4-board Fencing	LF	1000	\$12.75	\$ 12,750.00	\$ -
9	ADD	DGA Stone	TN	107.13	\$22.50	\$ -	\$ 2,410.43
10	ADD	Asphalt Base	TN	248.99	\$74.00	\$ -	\$ 18,425.26
11	DEL	Asphalt Surface	TN	142.73	\$84.00	\$ 11,989.32	\$ -
15	DEL	MUTCD Signage	EA	2	\$180.00	\$ 360.00	\$ -
17	ADD	Concrete Sidewalk	SY	26	\$71.61	\$ -	\$ 1,861.86
19	DEL	Payment and Performance Bond	LS	0.4686	\$1,000.00	\$ 468.60	\$ -
20	DEL	No. 2 Stone	TN	10	\$38.30	\$ 383.00	\$ -
21	DEL	No. 57 Stone	TN	10	\$37.01	\$ 370.10	\$ -
25	ADD	Sodding	SY	85	\$7.75	\$ -	\$ 658.75
27	DEL	Erosion Control Blanket	SF	5000	\$0.22	\$ 1,100.00	\$ -
28	DEL	Detectable Warning Tile	SF	6	\$7.10	\$ 42.60	\$ -
34	ADD	6" Concrete Entrance	SY	112	\$101.79	\$ -	\$ 11,400.48
35	ADD	Remove Existing Asphalt pavement.	LS	1	\$1,627.53	\$ -	\$ 1,627.53
Total decrease						\$ 27,463.62	
Total increase							\$ 36,384.31
Net (increase) in contract price							\$ 8,920.69

JUSTIFICATION FOR CHANGE	PROJECT:	Brighton Rail Trail Project Phase 4
	CONTRACT NO.	184-2017
	CHANGE ORDER:	1 FINAL

- 1. Necessity for change: Scope change
- 2. Is proposed change an alternate bid? Yes No
- 3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? Yes Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: N/A

Mayor Date