

JUSTIFICATION FOR CHANGE

PROJECT: Coroner/CAC Renovation

CONTRACT NO. 338-2014

CHANGE ORDER: 2

1. Necessity for change: A total of 24 working days time extension to the contract required due to adverse weather. See attached weather reports.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: 24 working days

Mayor_____
Date