



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: THERESA REYNOLDS, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: NOVEMBER 10, 2022

SUBJECT: Authorization to execute Change Order No. 2, with Pace Contracting, for the Splash! at Charles Young Park construction project for \$49,447.95.

Request: Authorization to execute Change Order No. 2, with Pace Contracting, for the Splash! at Charles Young Park construction project. Increasing the contract price by the sum of \$49,447.95 from \$1,411,863.18 to \$1,461,311.13.

Purpose of Request: Pace Contracting, was awarded the Splash! at Charles Young Park construction project on May 5, 2022 (Resolution No. 237-2022). On September 8, 2022 (Resolution 511-2022), Council approved Change Order No. 1 to increase the contract by \$162,663.18 for a new contract total of \$1,411,863.18. Change order No. 2 will increase the contract amount to include necessary changes to the emergency eye wash and shower within the mechanical pump room. This change ensures post-occupancy safety standards have been addressed per OSHA and changes due to field conditions have been addressed.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$49,447.95

The cost for future FY is: none

Are the funds budgeted? Yes, funds are budgeted as following:

- 2604-707602-7221-90319-717-2023-CYNG_PUMP_2014B-CONSTRUCT_CAP

File Number: 1204-22

Director/Commissioner: Peacher/Scott

