

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

PROJECT: Southland Area Stormwater Project

TO: Banks Engineering, Inc.

DATE:	July 20, 2021
Contract Modification:	7
CONTRACT #:	035-2017

Original Contract Amount	\$305,000.00	
Cumulative Amount of Previous Contract Modifications	\$369,815.00	
Percent Change of Previous Contract Modifications	121%	
Existing Contract Amount	\$674,815.00	
Net (increase/decrease) in Contract Amount - (From following pages)	\$49,200.00	
Percent Change of This Contract Modification	16%	
Original Contract Amount	\$305,000.00	
Cumulative Amount of all Contract Modifications	\$419,015.00	
Percent Change of all Contract Modifications	137%	
New Contract Amount Including this Change Order	\$724,015.00	
Recommended by <u>MEH</u>	(Proj. Engr.)	Date <u>7/27/21</u>
Accepted by <u>John B. Steimetz</u>	(Consultant)	Date <u>7/20/21</u>
Accepted by _____	(Contractor)	Date _____
Approved by <u>Ann Stahl</u>	(Director)	Date <u>8/12/21</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: July 20, 2021
 Contract Mod #: 7
 CONTRACT #: 035-2017

Project: Southland Area Stormwater Project

TO: Banks Engineering, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Additional Biddign and Construction Phase	LS	1	\$ 21,200.00	-	\$ 21,200.00
2	ADD	Design Modifications	LS	1	\$ 24,000.00	-	\$ 24,000.00
3	ADD	Additional Meetings with LFUCG	LS	1	\$ 4,000.00	-	\$ 4,000.00
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -

Total decrease \$ -

Total increase \$ 49,200.00

Net (increase) in contract price \$ 49,200.00

JUSTIFICATION FOR CHANGE

PROJECT: Southland Area Stormwater Project

CONTRACT NO. 035-2017

CHANGE ORDER: 7

1. Necessity for change: **Change Order is for detail design, permitting, and bidding/construction administration assistance of stormwater management facilities in the Southland Park, Yuma Ct., and Tucson Dr. area.**
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date