

**JUSTIFICATION FOR CHANGE**

PROJECT: Emergency Generator Connections

CONTRACT NO. 363-2013

CHANGE ORDER: 2

## 1. Necessity for change:

In order to provide required redundancy/protection specified in the PSOPPO, an additional surge protection device must be installed at the Government Center Pump Station and a new emergency disconnect must be installed at Grind Pump Station.

2. Is proposed change an alternate bid? \_\_\_Yes XNo3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo

If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: 35 Day Extension

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date