

JUSTIFICATION FOR CHANGE

Project: Meadows-Northland-Arlington 5A

CONTRACT NO. 704-2012

CHANGE ORDER: 3

1. Necessity for change: To adjust the Contract Items to reflect those used.
2. Is proposed change an alternate bid? ___Yes ___X_No
3. Will proposed change alter the physical size of the project? ___Yes ___X_No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X_No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date