



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	April 27, 2020
	Contract Modification:	CO #1
	CONTRACT #:	#287-2018
PROJECT: Capacity, Management, Operations and Maintenance (CMOM)		
TO: Stantec Consulting Services Inc.		

Original Contract Amount	\$275,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$275,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$123,619.75
Percent Change of This Contract Modification	-45%
Original Contract Amount	\$275,000.00
Cumulative Amount of all Contract Modifications	-\$123,619.75
Percent Change of all Contract Modifications	-45%
New Contract Amount Including this Change Order	\$151,380.25

Recommended by _____	(Proj. Engr.)	Date _____
Accepted by 	(Consultant)	Date <u>4/28/2020</u>
Accepted by _____	(Contractor)	Date _____
Approved by 	(Director)	Date <u>4-27-20</u>
Approved by <u>Nancy Albright</u>	(Commissioner)	Date <u>5/5/2020</u>
Approved by <u>Linda Gordon</u>	(Mayor or CAO)	Date <u>6/12/2020</u>

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: April 27, 2020
 Contract Mod #: 1 - Final
 CONTRACT #: #287-2018

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Task Orders (TO) came in under budget/one TO cancelled	LS	1		\$ 123,619.75	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
Total decrease						\$ 123,619.75	
Total increase							\$ -
Net (increase) in contract price							\$ (123,619.75)


JUSTIFICATION FOR CHANGE

PROJECT: CMOM


CONTRACT NO. #287-2018

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

_____
Mayor

Date



MAYOR LINDA GORTON



LEXINGTON

CHARLES H MARTIN
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: Charles H. Martin, P.E., Director *CHM*
Division of Water Quality

DATE: April 27, 2020

SUBJECT: Change Order No. 1 (Final) – Decreasing Capacity, Management Operations and Maintenance (CMOM) Contract #287-2018

Request

Requesting approval of a decreasing/final change order to CMOM contract #287-2018 with Stantec Consulting Services Inc. Original contract was for \$275,000, and this change order would reduce the contract to \$151,380.25—a reduction of \$123,619.75.

Why are you requesting?

Contract #287-2018 was for one year and expired December 2019.

What is the cost in this budget year and future budget years? N/A

Are funds budgeted? N/A

File Number:

Director/Commissioner: Martin/Albright

