

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

Page 2 of 3

Project:

Armstrong Mill Sidewalks

DATE: November 8, 2017

Contract Mod #: 1

CONTRACT #: 102-2017

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	Add	Additional survey and update to base data	LS	1	\$ 2,096.00	-	\$ 2,096.00
2	Add	Modifications to Line and Grade	LS	1	\$ 12,041.00	-	\$ 12,041.00
3	Add	Modifications to Final Plans	LS	1	\$ 8,563.00	-	\$ 8,563.00
4	Add	Meetings	LS	1	\$ 781.00	-	\$ 781.00
5	Add	Structural Design for Additional Pedestrian Bridge	LS	1	\$ 25,086.00	-	\$ 25,086.00
6	Add	Signal Design	LS	1	12550	-	\$ 12,550.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 61,117.00
Net (increase) in contract price							\$ 61,117.00

JUSTIFICATION FOR CHANGE

PROJECT: Armstrong Mill Sidewalks

CONTRACT NO.: 102-2017

CONTRACT MOD: 1

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date