

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor): ABC Construction
 Kentucky Service Company, Inc.
 2328 Macadam Dr.
 Lexington, Ky 40511

Date:	September 30, 2014
Project:	Thoroughbred Fountain
Location:	Midland Ave
Contract No.:	16-2014
Original Contract Amt.	\$187,777.06
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$187,777.06
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Add Cooling Equipment in Pump Room		\$4,132.56	
	Total decrease	\$0.00		
	Total increase		\$4,132.56	
	Net Amount of this Change Order	\$4,132.56		
	New Contract Amount Including this Change Order	\$191,909.62		
	Percent Change - This Change Order			2.15%
	Percent Change - All Change Orders			2.20%

The time provided for the completion of the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 9/29/14
 Accepted by [Signature] (Contractor) Date 10/20/14
 Approved by [Signature] (Director) Date 10/22/14
 Approved by [Signature] (Commissioner) Date 10/28/14
 Approved by [Signature] (Mayor or CAO) Date 11/25/14

RECEIVED
 OCT 27 2014
 COMMISSIONER'S OFFICE

JUSTIFICATION FOR CHANGE

Pump Installation for Pools and Fountains

CONTRACT NO.16-2014

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

11/25/14
Date

CONTRACT HISTORY FORM

Contractor: Kentucky Service Company
Project Name: Pump Installation for Pools & Fountains
Contract Number and Date: 16-2014 May 8, 2014
Responsible LFUCG Division: Parks & Recreation

CHANGE ORDER DETAILS

	<u>Summary of Previous Change Orders To Date</u>	<u>Percent Change to Dollar Amount</u>	<u>Original Contract</u>
A.	Original Contract Amount:	\$ <u>187,777.06</u>	
B.	Cumulative Amount of Previous Change Orders:	\$ <u>0</u>	<u>0</u> % (Line B / Line A)
C.	Total Contract Amount Prior to this Change Order:	\$ <u>187,777.06</u>	
<u>Current Change Order</u>			
D.	Amount of This Change Order:	\$ <u>4,132.56</u>	<u>2.2%</u> % (Line D / Line A)
E.	New Contract Amount Including this Change Order :	\$ <u>191,909.62</u>	<u>102.2%</u> % (Line E / Line A)

SIGNATURE LINES

Project Manager: [Signature] Date: 9/29/14
Reviewed by: [Signature] Date: 10-24-14
Division Director: [Signature] Date: 9/30/14