

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 5

Date:	March 15, 2016
Project:	Clays Mill Improvement Phase 2C
Location:	Clays Mill Road
To (Contractor):	Contract No. 49-2015
The Allen Company	Original Contract Amt. \$4,287,750.91
3009 Atkinson Avenue, Suite 300	Cumulative Amount of Previous Change Orders \$0.00
Lexington, Kentucky 40509	Percent Change - Previous Change Orders 0.00%
	Total Contract Amount Prior to this Change Order \$4,287,750.91
	Change Order No. 1

R-307-2016
Original: R-124-2015
Contract #: 049-2015

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$113,094.29	
	Total increase		\$227,120.36
	Net Amount of this Change Order	\$114,026.08	
	New Contract Amount Including this Change Order	\$4,401,776.99	
	Percent Change - This Change Order		2.66%
	Percent Change - All Change Orders		2.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Horan RAB (Proj. Engr.) Date 3/25/16
 Accepted by [Signature] President (Contractor) Date 3/18/16
 Approved by [Signature] (Director) Date 4/20/16
 Approved by [Signature] (Commissioner) Date 4/20/16
 Approved by [Signature] (Mayor or CAO) Date 26-May-2016

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	March 15, 2016	
					Change Order #:	1	
					CONTRACT #:	49-2015	
Project: Clays Mill Improvement Phase 2C							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
6	DEL	Header Curb	LF	20.00	\$18.35	\$ 367.00	\$ -
10	DEL	Sidewalk Ramps	EA	8.00	\$460.00	\$ 3,680.00	\$ -
11	DEL	Cement Concrete Ent Pavement – 8 in	SY	127.14	\$67.00	\$ 8,518.38	\$ -
17	ADD	#2 Stone Base	TN	1900.00	\$26.40	\$ -	\$ 50,160.00
23	ADD	Safe loading	CY	4.00	\$135.00	\$ -	\$ 540.00
25	ADD	42" Steel Handrail w/Pickets	LF	46.00	\$78.00	\$ -	\$ 3,588.00
26	DEL	Storm Sewer Pipe – 15"	LF	127.71	\$38.50	\$ 4,916.84	\$ -
27	ADD	Storm Sewer Pipe – 18"	LF	72.24	\$43.50	\$ -	\$ 3,142.44
29	ADD	Storm Sewer Pipe – 24"	LF	198.28	\$50.50	\$ -	\$ 10,013.14
30	DEL	Storm Sewer Pipe – 30 inch	LF	19.22	\$69.00	\$ 1,326.18	\$ -
32	ADD	Storm Sewer Pipe – 36 inch	LF	89.45	\$80.00	\$ -	\$ 7,156.00
34	DEL	Storm Sewer Pipe – 42 inch	LF	91.38	\$84.00	\$ 7,675.92	\$ -
35	DEL	Storm Sewer Pipe – 48 inch	LF	0.50	\$92.50	\$ 46.25	\$ -
36	DEL	Curb Box Inlet Type A (Length-10')	EA	4.00	\$4,375.00	\$ 17,500.00	\$ -
38	DEL	Curb Box Inlet Type B	EA	2.00	\$4,475.00	\$ 8,950.00	\$ -
39	ADD	Curb Box Inlet Type A - Modified - 24" Pipe	EA	8.00	\$5,815.00	\$ -	\$ 46,520.00
51	DEL	24" Sloped and Flared Concrete Headwall	EA	1.00	\$1,830.00	\$ 1,830.00	\$ -

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	March 15, 2016		
					Change Order #:	1		
					CONTRACT #:	49-2015		
Project:					Clays Mill Improvement Phase 2C			
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
57	DEL	PVC Pipe – 12 inch	LF	14.00	\$52.00	\$ 728.00	\$ -	
58	ADD	Pavement Striping, Temporary Paint – 4"	LF	32181.00	\$0.30	\$ -	\$ 9,654.30	
73	ADD	Concrete Class A	CY	45.00	\$600.00	\$ -	\$ 27,000.00	
74	ADD	Steel Reinforcement	LB	10.00	\$1.20	\$ -	\$ 12.00	
76	DEL	Structure Excavation Solid Rock	CY	114.00	\$86.50	\$ 9,861.00	\$ -	
78	DEL	Stone Masonry Veneer	SF	1384.00	\$20.00	\$ 27,680.00	\$ -	
80	ADD	PVC Pipe – 2 inch	LF	176.00	\$9.79	\$ -	\$ 1,723.04	
81	DEL	Conduit – 2 inch (Steel)	LF	64.00	\$25.76	\$ 1,648.64	\$ -	
82	DEL	Junction Box – Electrical	EA	8.00	\$875.76	\$ 7,006.08	\$ -	
84	ADD	2" Conduit (Fiber Optic)	LF	518.00	\$9.79	\$ -	\$ 5,071.22	
85	DEL	Temporary Silt Fence	LF	1200.00	\$2.95	\$ 3,540.00	\$ -	
87	DEL	Silt Trap Type C	EA	34.00	\$230.00	\$ 7,820.00	\$ -	
102	ADD	Permanent Seed & Straw	SY	1192.00	\$0.59	\$ -	\$ 703.28	
103	ADD	Modified Header Curb @ RCBC	LF	96.00	\$45.50	\$ -	\$ 4,368.00	
104	ADD	Revisions to Parapet wall on the RCBC	LS	1.00	\$6,258.00	\$ -	\$ 6,258.00	
105	ADD	Change of service at Delzan pump station	LS	1.00	\$13,621.65	\$ -	\$ 13,621.65	
106	ADD	Modify CBI to change the angle out of the box	EA	1.00	\$1,705.00	\$ -	\$ 1,705.00	

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	March 15, 2016	
					Change Order #:	1	
					CONTRACT #:	49-2015	
Project:			Clays Mill Improvement Phase 2C				
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
107	ADD	KYTC Junction Box Type A	LS	1.00	\$3,705.00	\$ -	\$ 3,705.00
108	ADD	Cross Walk, Temporary Paint – 6"	LF	688.00	\$1.58	\$ -	\$ 1,087.04
109	ADD	Tree Removal at RCBC	LS	1.00	\$2,800.00	\$ -	\$ 2,800.00
110	ADD	Relocate Pedestrian Signal poles	LS	1.00	\$4,368.00	\$ -	\$ 4,368.00
111	ADD	Relocate Traffic Controller Cabinet @ Stone Road	LS	1.00	\$9,462.60	\$ -	\$ 9,462.60
112	ADD	Black Out, Temporary Paint	SF	5002.00	\$2.10	\$ -	\$ 10,504.20
113	ADD	Stop Bar, Temporary Paint	LF	376.00	\$4.20	\$ -	\$ 1,579.20
114	ADD	Curve Arrow, Temporary Paint	EA	48.00	\$42.00	\$ -	\$ 2,016.00
115	ADD	Combo Arrow, Temporary Paint	EA	3.00	\$47.25	\$ -	\$ 141.75
116	ADD	Merge Arrow, Temporary Paint	EA	3.00	\$73.50	\$ -	\$ 220.50
						\$ -	\$ -
Total decrease						\$ 113,094.29	
Total increase							\$ 227,120.36
Net (increase) in contract price							\$ 114,026.08

JUSTIFICATION FOR CHANGE

PROJECT:

Clays Mill Improvement Phase 2C


CONTRACT NO.

49-2015

CHANGE ORDER:

1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

Date

26-May-2016