




LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	October 12, 2015
		Project:	Masterson Station Park Restroom Building
		Location:	200 Ruffian Way
To (Contractor): Schaefer Contracting, LLC 1068 Macland Rd Lawrenceburg, KY 40342		Contract No.	151-2015
		Original Contract Amt.	\$169,999.00
		Cumulative Amount of Previous Change Orders	\$5,675.00
		Percent Change - Previous Change Orders	3.34%
		Total Contract Amount Prior to this Change Order	\$175,674.00
		Change Order No.	2
You are hereby requested to comply with the following changes from the contract plans and specification;			
<b>Current Change Order</b>			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Relocate electrical panel	\$0.00	\$5,164.00
2	Extend building electrical feed to metered panel	\$0.00	\$2,445.00
3	Extension to construction schedule - 14 calendar days	\$0.00	\$0.00
	Total decrease	\$0.00	
	Total increase		\$7,609.00
	Net Amount of this Change Order	\$7,609.00	
	New Contract Amount Including this Change Order	\$183,283.00	
	Percent Change - This Change Order		4.48%
	Percent Change - All Change Orders		7.81%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by		(Proj. Mgr.)	Date 10/12/15
Accepted by		(Contractor)	Date
Approved by		(Director)	Date 10/12/15
Approved by		(Commissioner)	Date 10/12/15
Approved by		(Mayor or CAO)	Date