

JUSTIFICATION FOR CHANGE

PROJECT: Masterson Station Park Restroom Building

CONTRACT NO. 151-2015

CHANGE ORDER: 2

1. Necessity for change: Due to utilities conflicts, relocate electrical panel box to other side of the mechanical room and install a service disconnect. Extend building electrical feed to yet-to-be-located metered panel. An additional 14 calendar days added to the construction schedule is needed to complete this work.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: additional 14 calendar days to schedule

Mayor_____
Date