

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	28-Dec-23
	Contract Modification:	1
	CONTRACT #:	C-041-2022

PROJECT: Lakeshore Village, Inc., Stormwater Quality Project Incentive Grant

TO: Lakeshore Village, Inc.

Original Contract Amount	\$212,932.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$212,932.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$212,932.00
Percent Change of This Contract Modification	-100%
Original Contract Amount	\$212,932.00
Cumulative Amount of all Contract Modifications	-\$212,932.00
Percent Change of all Contract Modifications	-100%
New Contract Amount Including this Change Order	\$0.00

Recommended by <u>Frank H. Miller</u>	(Proj. Engr.)	Date <u>1/11/24</u>
Accepted by <u>R. D. J.</u>	(Consultant)	Date <u>1/10/24</u>
Accepted by _____	(Contractor)	Date _____
Approved by <u>Charles St.</u>	(Director)	Date <u>1-18-24</u>
Approved by <u>Nancy Albright</u>	(Commissioner)	Date <u>1/23/24</u>
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 28-Dec-23

Contract Mod #: 1

CONTRACT #: #041-2022

Project: Lakeshore Village, Inc., Stormwater Quality Project Incentive Grant

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 212,932.00	\$ 212,932.00	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -

Total decrease

\$ 212,932.00

Total increase

\$

Net (increase) in contract price

\$

(212,932.00)

JUSTIFICATION FOR CHANGE

PROJECT:	Lakeshore Village, Inc., Stormwater Quality Project Incentive Grant
CONTRACT NO.	041-2022
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Project was canceled.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date

Stormwater Quality Projects Incentive Grant Program



LAKESHORE VILLAGE, LLC.