

JUSTIFICATION FOR CHANGE

PROJECT: Roof Replacement - Government Center and Arts Place

CONTRACT NO. 265-2015

CHANGE ORDER: 2

1. Necessity for change: Install retrofit drains for \$1,344.00. Reimbursement of Central Parking costs for onsite parking for \$5,469.00. Add reroof of fire escape landing area for \$5,990.00. Add 89 calendar days to the construction schedule.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: extend the construction schedule 89 calendar days

Mayor_____
Date