



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	September 27, 2018
	Contract Modification:	Final Adjusting CO No. 1
	CONTRACT #:	195-2017


PROJECT: West Hickman 7 Wet Weather Storage Facilities Improvements Contract 1A

TO: Midwest Mole Inc

Original Contract Amount	\$1,521,760.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$1,521,760.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$109,029.37
Percent Change of This Contract Modification	-7.16%
Original Contract Amount	\$1,521,760.00
Cumulative Amount of all Contract Modifications	-\$109,029.37
Percent Change of all Contract Modifications	-7.16%
New Contract Amount Including this Change Order	\$1,412,730.63

Recommended by  (Engineer) Date 10/18/18

Accepted by  RMP MANAGER (Consultant) Date 11/8/18

Accepted by  (Contractor) Date 11/2/18

Approved by Rodney E. Chen For C. H. MARTIN (Director) Date 11-14-18

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

R-439-2017
 Contract # 195-2017
 Copy in lieu of original

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	September 27, 2018	
					Contract Mod #:	Final Adjusting CO No.1	
					CONTRACT #:	195-2017	
Project: West Hickman 7 Wet Weather Storage Facilities Improvements Contract 1A					West Hickman Wet Weather Storage Facilities Improvements Contract 1A		
TO: Midwest Mole Inc							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Delete Misc. Site Allowance	LS	1		\$ 200,000.00	\$ -
2	ADD	Differing Site Conditions	LS	1		\$ -	\$ 105,870.63
3	DEL	Credit for West End Restoration	LS	1		\$ 6,000.00	\$ -
4	DEL	Credit for Est End Restoration	LS	1		\$ 6,400.00	\$ -
5	DEL	Credit for Leaving ESC Measures	LS	1		\$ 2,500.00	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ 214,900.00	
Total increase							\$ 105,870.63
Net (decrease) in contract price							\$ (109,029.37)

JUSTIFICATION FOR CHANGE

PROJECT:	WH7 WWS - CT#1
CONTRACT NO.	195-2017
CHANGE ORDER:	Final Adjusting CO No.1

1. Necessity for change: Final contract adjusting change order.
2. Is proposed change an alternate bid? ___Yes No
3. Will proposed change alter the physical size of the project? ___Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Add 170 days. Completion Date 8/1/18

Mayor_____
Date