

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor):

Date:	July 8, 2014
Project:	Mulch pond wastewater land a
Location:	Haley Pike Landfill
Contract No.	73-2009
Original Contract Amt.	\$76,600.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$76,600.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Complete feasibility study per proposal PROP14LEXI-001.01 as revised		\$59,000.00
		\$0.00	
	Total decrease		
	Total increase		\$59,000.00
	Net Amount of this Change Order	\$59,000.00	
	New Contract Amount Including this Change Order	\$135,600.00	
	Percent Change - This Change Order		43.51%
	Percent Change - All Change Orders		77.02%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6/15/14  
 Accepted by [Signature] (Contractor) Date 7/20/2014  
 Approved by [Signature] (Director) Date 6-30-14  
 Approved by [Signature] (Commissioner) Date 6/30/14  
 Approved by [Signature] (Mayor or CAO) Date 3/27/15

**CONTRACT HISTORY FORM**

Contractor: AMEC Environment and Infrastructure, Inc.

Project Name: Haley Pike Landfill Environmental Services

Contract Number and Date: 73-2009

Responsible LFUCG Division: Environmental Policy

**CHANGE ORDER DETAILS**

**Summary of Previous Change Orders To Date**

**Dollar Amount**

**Percent Change to Original Contract**

A. Original Contract Amount:	\$ <u>76,600.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>0.00</u>	<u>0%</u> % (Line B / Line A)
C. Total Contract Amount Prior to this Change Order:	\$ <u>0.00</u>	
<b><u>Current Change Order</u></b>		
D. Amount of This Change Order:	\$ <u>59,000.00</u>	<u>77%</u> % (Line D / Line A)
E. New Contract Amount Including this Change Order:	\$ <u>135,600.00</u>	<u>177%</u> % (Line E / Line A)

**SIGNATURE LINES**

Project Manager: *Janet Mehlman* Date: 6-30-14

Reviewed by: *Janet Mehlman* Date: 6-30-14

Division Director: *Sara Spivey* Date: 6-30-14


**JUSTIFICATION FOR CHANGE**

Mulch Pond Wastewater Land Application Study

CONTRACT NO. 73-2009

CHANGE ORDER: 2

1. Necessity for change: complete study to land apply wastewater from mulch operations
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor

3-27-15  
Date