

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	July 29, 2019	
		Project:	DET_Plumbg_2019	
		Location:		
To (Contractor):	Contract No.	R206-2019		
	Original Contract Amt.	\$172,000.00		
	Cumulative Amount of Previous Change Orders	\$0.00		
	Percent Change - Previous Change Orders			0.00%
	Total Contract Amount Prior to this Change Order	\$172,000.00		
	Change Order No.	1		
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional piping not included in original drawings		\$9,664.02	
2	Furnish and install new mixing valve station		\$30,804.59	
	Total decrease	\$0.00		
	Total increase		\$40,468.61	
	Net Amount of this Change Order	\$40,468.61		
	New Contract Amount Including this Change Order	\$212,468.61		
	Percent Change - This Change Order			19.05%
	Percent Change - All Change Orders			23.53%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____ (Proj. Engr.) Date _____				
Accepted by _____ (Contractor) Date _____				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				

JUSTIFICATION FOR CHANGE

PROJECT: DET_PLUMBG_2019

CONTRACT NO.

CHANGE ORDER: 1

1. Necessity for change: additional piping; install furnish new mixing valve station
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date