

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	February 28, 2023	
		Project:	Northeastern Park Playground	
		Location:	140 Northeastern Ave Lexington, KY, 40502	
TO: L-M Asphalt Partners Ltd., dba ATS Construction PO Box 910470 Lexington, KY 40591	Contract No.	LFUCG, Division of Parks Unit Price Contract 379-2022		
	Original Contract Amt.	\$42,389.43		
	Cumulative Amount of Previous Change Orders	\$0.00		
	Percent Change - Previous Change Orders			0.00%
	Total Contract Amount Prior to this Change Order	\$42,389.43		
	Change Order No.	1		
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Graffiti removal / ADA sidewalk repairs.		\$5,000.00	
2				
3				
	Total decrease	\$0.00		
	Total increase		\$5,000.00	
	Net Amount of this Change Order	\$5,000.00		
	New Contract Amount Including this Change Order	\$47,389.43		
	Percent Change - This Change Order			11.80%
	Percent Change - All Change Orders			11.80%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>Jeffrey Nalley</u> Jeffrey Nalley_(Proj. Mngr.) Date <u>02/28/2023</u>				
Accepted by <u>[Signature]</u> (Contractor) Date <u>2/28/2023</u>				
Approved by <u>[Signature]</u> (Director) Date <u>2/28/2023</u>				
Approved by <u>[Signature]</u> (Commissioner) Date <u>3/01/23</u>				
Approved by _____ (Mayor or CAO) Date _____				

JUSTIFICATION FOR CHANGE

CONTRACT NO. LFUCG, Division of Parks UPC 379-2022

CHANGE ORDER: 1

1. Necessity for change: Graffiti removal / ADA sidewalk repairs.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date