


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	September 19, 2018
	Contract Modificaiton:	No.1
	CONTRACT #:	136-2018


PROJECT: Fleet Management's Water Quality Improvements
 Bid No. 57-2018
 Resolution No. 316-2018

TO: Woodall Construction Co., Inc.
 1332 Cahill Drive
 Lexington, KY 40504

Original Contract Amount	\$130,609.14
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$130,609.14
Net (increase/decrease) in Contract Amount - (From following pages)	\$8,095.60
Percent Change of This Contract Modification	6%
Original Contract Amount	\$130,609.14
Cumulative Amount of all Contract Modifications	\$8,095.60
Percent Change of all Contract Modifications	6%
New Contract Amount Including this Change Order	\$138,704.74

Recommended by  (Proj. Engr.) Date 10/5/2018

Accepted by _____ (Consultant) Date _____

Accepted by  (Contractor) Date 9/28/2018

Approved by Jerris M. Carey for CHM (Director) Date 10/5/18

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

DATE:

September 19, 2018

Contract Mod #:

No.1

CONTRACT #:

136-2018

Project: Fleet Management's Water Quality Improvements (Resolution 316-2018)

TO: Woodall Construction Co., Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	PCO1 - Additional Berm Embankment per Grading Plan	CY	240	\$ 30.19	\$ -	\$ 7,245.60
2	ADD	PCO2 - Wheel Loader for Contaminated Soil Load Out	HR	1	\$ 250.00	\$ -	\$ 250.00
3	ADD	PCO2 - Trackhoe for Contaminated Soil Load Out	HR	2	\$ 300.00	\$ -	\$ 600.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 8,095.60
Net (increase) in contract price							\$ 8,095.60

JUSTIFICATION FOR CHANGEFleet Management's Water Quality
Improvements

PROJECT:

CONTRACT NO.

136-2018

CHANGE ORDER:

No. 1

1. Necessity for change:

Additional 240 CY of embankment required per the grading plan (due to a quantity miscalculation in the original design). Contaminated soil was discovered during excavation requiring additional labor and equipment for transfer of materials to environmental contractor (PECCO) for disposal.

2. Is proposed change an alternate bid? ___Yes XNo3. Will proposed change alter the physical size of the project? ___Yes XNo

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date